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procedures considered necessary to accomplish our objective.  We did not assess the adequacy of the 
Town’s internal controls applicable to grant activities because it was not necessary to accomplish our 
audit objective. We did, however, gain an understanding of the Town’s method of accounting for 
disaster-related costs and its procurement policies and procedures.  

RESULTS OF AUDIT

Of the $1.7 million we reviewed, Town officials did not account for and expend $602,158 according 
to federal grant regulations and FEMA guidelines. Table 1 summarizes the questioned costs.  
Further, the Town had a remaining unused award amount of $207,000 that should be deobligated and
put to better use (finding D).

Table 1: Summary of Questioned Costs Recommended for Disallowance
Finding Subject Net Questioned Costs

A Procurement $206,034
B Professional Services 345,217
C Accounting Error 50,907

TOTAL                                                                                                                        $602,158

Finding A:  Noncompetitive Procurement

Town officials did not comply with federal grant regulations and FEMA guidelines in the solicitation 
and award of five contracts totaling $551,251 for construction management, engineering, and design 
services for Projects 2224, 2330, 2338, 2345, and 3041 (see table 2).  As a result, full and open 
competition did not occur, and FEMA had no assurance that the Town paid reasonable prices.

Federal grant regulations covering procurement under a grant, codified at 44 CFR 13.36, required the 
Town to—

� Perform procurement transactions in a manner providing full and open competition unless 
noncompetitive proposals were permitted. Procurement by noncompetitive proposal is 
permitted when the award of a contract is infeasible under small purchase procedures, sealed 
bids, or competitive proposals, and there is a public exigency or emergency for the 
requirement that will not permit a delay resulting from competitive solicitation. (44 CFR 
13.36�c)(1) and (d)(4)(i)(B))

� Take all necessary affirmative steps to ensure that minority firms, women’s business 
enterprises, and labor surplus area firms are used when possible. (44 CFR 13.36(e)(1))

� Maintain records sufficient to detail the significant history of the procurement, including the 
rationale for the method of procurement, contractor selection, type of contract, and contract 
price. (44 CFR 13.36�b)(9))

� Prepare a cost or price analysis in connection with every procurement action, including 
contract modifications. (44 CFR 13.36(f)(1))
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� Include mandatory contract provisions detailed in 44 CFR 13.36(i) 

In addition, FEMA’s Public Assistance Guide (FEMA 322, October 1999, p. 39) specifies that—

� Contracts must be of reasonable cost, generally must be competed, and must comply with 
federal, state, and local procurement standards.

� Noncompetitive proposals should be used only when the award of a contract is not feasible 
under small purchase procedures, sealed bids, or competitive proposals, and one of the 
following circumstances applies:  (1) the item is available only from a single source, (2) an 
emergency requirement will not permit a delay, (3) FEMA authorizes noncompetitive 
proposals, or (4) solicitation from a number of sources has been attempted, and competition is 
determined to be inadequate.

Table 2:  Construction Management, Engineering, and Design Services Contracts

Project 
Number

Competitively 
Procured?

Took All 
Necessary 

Affirmative 
Steps?

Maintained 
Sufficient 

Procurement 
Records?

Prepared 
Cost/Price 
Analyses?

Included 
Mandatory 
Contract 

Provisions?

Questioned
Contract 

Costs

2224 No No No No No $89,641
2330 No No No No No 142,809
2338 No No No No No 100,445
2345 No No No No No 93,090
3041 No No No No No 125,266

TOTAL $551,251

Town officials did not solicit competitive bids in awarding contracts for the projects.  Instead, they
awarded these contracts to the contractor they used before the disaster.  The Town could not justify 
why full and open competition did not occur when exigency was not a factor and the work was 
permanent in nature.  Full and open competition increases the opportunity for obtaining reasonable 
pricing from the most qualified contractors and allows minority firms, women’s business enterprises, 
and labor surplus area firms to participate in federally funded work.  In addition, full and open 
competition helps discourage and prevent favoritism, collusion, fraud, waste, and abuse.

By awarding the contracts noncompetitively, Town officials did not follow other mandatory federal 
procurement criteria (identified in table 2).  Specifically, they did not (1) take all necessary 
affirmative steps to ensure that minority firms, women’s business enterprises, and labor surplus area 
firms were used when possible; (2) maintain records including the rationale why the procurement was 
not competed:, (3) prepare a cost or price analysis for each procurement action; and (4) include 
required provisions within their contracts.

Therefore, $551,251 of contract costs is ineligible because the Town did not comply with federal 
procurement regulations and FEMA guidelines.  This amount includes $345,217 in costs that we 
determined to be excessive and unreasonable (see finding B). To avoid duplicate questioned costs, 
the net amount questioned and recommended for disallowance within this finding is $206,034 
($551,251 less $345,217).   
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Finding B:  Excessive and Unreasonable Professional Services 

Town officials charged $345,217 in excessive and unreasonable construction management, 
engineering, and design service costs for Projects 2330, 2338, 2345, and 3041 (see table 3). FEMA 
officials estimate these costs as a percentage of total construction cost. However, instead of limiting 
charges for these services to between 11% and 19% of construction costs (which FEMA calculated 
and approved as reasonable), the Town charged as much as 48% to 90% of construction costs for 
these services.

Federal rules and FEMA guidelines stipulated that a cost is reasonable if the cost—

� In its nature and amount does not exceed that which would be incurred by a prudent person 
under the circumstances prevailing at the time the decision was made to incur the cost. (Office 
of Management and Budget Circular A-87, Revised, Appendix A, section C.2)

� Is both fair and equitable for the type of work being performed. (FEMA 322, October 1999, p. 
34)

Reasonable costs can be determined by using historical documentation for similar work; average 
costs for similar work in the area; published unit costs from national cost estimating databases; and 
FEMA cost codes. (FEMA 322, October 1999, p. 34)

Table 3:  Construction Management, Engineering and Design Services

Project 
Number

Total 
Construction 

Costs

FEMA 
Estimated

%
Allowable 

FEMA 
Estimated 

$
Allowable 

Town
Claimed

%

Town
Claimed 

$

% Exceeding 
FEMA 

Estimated 
Allowed 
Amount

Total 
Questioned 

Costs

2330 $299,945 15.3% $45,891 47.6% $142,809 32.3% $96,918
2338 164,938 11.2% 18,473 60.9% 100,445 49.7% 81,972
2345 103,000 14.5% 14,935 90.4% 93,090 75.9% 78,155
3041 193,200 19.2% 37,094 64.8% 125,266 45.6% 88,172

TOTAL $761,083 $116,393 $461,610 $345,217

FEMA used Cost Curve B to estimate the engineer and design services for Projects 2330, 2338, 2345,
and 3041 due to their minimal design and average complexity, and included percentages separately 
for construction management.3 FEMA calculated the reasonable percentages for the various projects 
to be between 11% and 19%, depending on the project.  However, the Town charged between 48% 
and 90% for these services.

Using FEMA’s calculations, we determined that the cumulative amount allowable for these projects 
was $116,393.  By subtracting this eligible amount from the actual costs charged ($461,610 less 
$116,393), we determined that Town officials charged a total excess of $345,217 to these projects.4

3 More information on FEMA’s cost curves can be found in the FEMA Public Assistance Guide (FEMA 322, October 
1999), pp. 75–80.
4 Some dollar amounts have been rounded for consistency.
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Therefore, we question as ineligible $345,217 in excessive and unreasonable costs for Projects 2330, 
2338, 2345, and 3041.  

Project 3041 – replacement bridge (left) and 
Project 2330 – tennis court and embankment repair (right)

Source: OIG site visit (September 14, 2011)

Finding C:  Accounting Error

The Town recorded $111,027 in costs for Project 2122 that included $47,407 in charges pertaining to 
another FEMA-funded project. In addition, accounting records for Project 2330 included $3,500 in 
cost for tree planting that FEMA had determined ineligible. 

Therefore, we question $47,407 in ineligible cost to Project 2122 and $3,500 in costs charged to 
Project 2330, for a total of $50,907.

Finding D:  Funds Not Used

FEMA approved $207,000 in hazard mitigation funding for Project 2338 that the Town did not use.
Therefore, FEMA should deobligate the $207,000 and put those federal funds to better use.

RECOMMENDATIONS

We recommend that the FEMA Region IX Administrator, in coordination with Cal EMA:

Recommendation #1: Disallow $206,034 (federal share $154,526) in ineligible contract costs 
incurred without compliance with federal regulations and FEMA guidelines for Projects 2224, 2330, 
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2338, 2345, and 3041 (finding A).  The combined recommended disallowance for the projects is 
$551,251.

Recommendation #2: Disallow $345,217 (federal share $258,913) in ineligible, excessive, and 
unreasonable costs for construction management, engineering, and design services for Projects 2330, 
2338, 2345, and 3041 (finding B).  The combined recommended disallowance for the projects is 
$551,251.

Recommendation #3: Disallow $50,907 (federal share $38,180) in ineligible project costs charged 
in error to Project 2122 and Project 2330 (finding C).

Recommendation #4: Deobligate $207,000 (federal share $155,250) in unused hazard mitigation 
funding for Project 2338, and put those federal funds to better use (finding D).

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOWUP

We discussed the results of this audit with Town officials during our audit, and have included their 
comments in this report, as appropriate.  We also provided written summaries of our findings and 
recommendations in advance to FEMA, Cal EMA, and the Town on November 16, 2011. We 
discussed these findings and recommendations at exit conferences held with Cal EMA and Town 
officials on November 17, 2011.  Town officials disagreed with findings A and B, and agreed with 
findings C and D.  FEMA and Cal EMA officials withheld further comment until after we issue our 
final report.

Within 90 days of the date of this memorandum, please provide our office with a written response 
that includes your (1) agreement or disagreement, (2) corrective action plan, and (3) target completion 
date for each recommendation.  Also, please include responsible parties and any other supporting 
documentation necessary to inform us about the current status of the recommendations.  Until your 
response is received and evaluated, the recommendations will be considered open and unresolved.

Consistent with our responsibility under the Inspector General Act, we are providing copies of our 
report to appropriate congressional committees with oversight and appropriation responsibility over 
the Department of Homeland Security.  To promote transparency, this report will be posted to our 
website.  Significant contributors to this report were Humberto Melara, Devin Polster, Louis Ochoa, 
Paul Sibal, Renee Gradin, and Elizabeth Finn.

Should you have questions concerning this report, please contact me at (202) 254-4100 or 
Humberto Melara at (510) 637-1463.

cc: Audit Liaison, FEMA Region IX
Administrator, FEMA
Audit Liaison, FEMA (Job Code G-11-037)
Audit Liaison, DHS
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EXHIBIT

Schedule of Audited Projects
December 17, 2005, to November 17, 2011

Town of Fairfax, California
FEMA Disaster Number 1628-DR-CA

Project 
Number

Project 
Award 

Amount

Questioned Costs Recommended for Disallowance

Funds Not 
Used 

(Finding D)
Procurement 
(Finding A)

Construction
Management,
Engineering,
and Design 

Services 
(Finding B)

Accounting 
Error 

(Finding C)

Total 
Questioned 

Costs: 
Findings 
A+B+C

1845 $299,249  
21225 33,121 $47,407 $47,407
22245 54,631 $89,641 89,641
2330 427,528 45,891 $96,918 3,500 146,309
2338 607,160 18,473 81,972 100,445 $207,000
2345 112,616 14,935 78,155 93,090
2476 62,969
30345 6,241
3041 125,765 37,094 88,172 125,266
Total $1,729,280 $206,034 $345,217 $50,907 $602,158 $207,000

5 Small projects.
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To obtain additional copies of this report, please call the Office of Inspector General 
(OIG) at (202)254-4100, fax your request to (202)254-4305, or e-mail your request to 
our OIG Office of Public Affairs at DHS-OIG.OfficePublicAffairs@dhs.gov.  For 
additional information, visit our OIG website at www.oig.dhs.gov or follow us on Twitter 
@dhsoig. 
 
OIG HOTLINE 
 
To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal 
or noncriminal misconduct relative to Department of Homeland Security programs and 
operations: 
 
• Call our Hotline at 1-800-323-8603 
  
• Fax the complaint directly to us at (202)254-4292 
 
• E-mail us at DHSOIGHOTLINE@dhs.gov; or 
 
• Write to us at: 
            DHS Office of Inspector General/MAIL STOP 2600, 
            Attention:  Office of Investigation - Hotline, 
            245 Murray Drive SW, Building 410 
            Washington, DC 20528 
 
The OIG seeks to protect the identity of each writer and caller. 
            


